U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

CES Environmental Services, Inc. - Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Subject: POLREP #1
Initial

Region VI

CES Environmental Services, Inc.

Houston, TX

Latitude: 29.6984000 Longitude: -95.3435000

To: Ronald D. Crossland, USEPA Superfund Division - PRB

Anthony Buck, TCEQ

Reggie Cheatham, USEPA Headquarters

From: Gary Moore, FOSC
Date: 9/9/2014
Reporting Period:

1. Introduction
1.1 Background

Site Number: A6JP

D.O. Number:

Response Authority: CERCLA
Response Lead: EPA

NPL Status: Non NPL
Mobilization Date:  9/3/2014
Demob Date:

CERCLIS ID: TXD008950461
ERNS No.:

FPN#:

1.1.1 Incident Category
Time Ceritical

1.1.2 Site Description

Contract Number:

Action Memo Date:
Response Type:

Incident Category:
Operable Unit:

Start Date:

Completion Date:

RCRIS ID:

State Notification:
Reimbursable Account #:

8/26/2014
Time-Critical
Removal Action

9/3/2014
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This Site is a former chemical recycling facility that filed for bankruptcy in 2010. The Site is under the
control of a Trustee for the Estate appointed by the Bankruptcy Court. The Estate does not have the
funding necessary to address the conditions at the site. The site consists of approximately 11 vacuum
boxes, 2 roll-off boxes, 12 frac tanks, 2 Tanker Trailers, 20 Aboveground Storage Tanks (ASTs), 15
Waste Water Treatment Tanks, Waste Piles, and numerous totes, vats, drums, and smaller containers.
In addition, spillage of chemicals to exterior surfaces as well as building interiors. The Site has
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experienced significant vandalism since its bankruptcy in 2010. Additionally, recent spills have occurre:
due to vandalism which has resulted in the spillage of chemicals and waste to the ground surface and
into an adjacent residential neighborhood. Emergency responses to these spills have involved the
Estate, City of Houston, Texas Commission on Environmental Quality, and the EPA. These spill
responses were addressed by the Estate, Texas Commission on Environmental Quality (TCEQ), and th
EPA. .

1.1.2.1 Location

4904 Griggs Road

Houston, Harris County, Texas 77021
Latitude: 29.6984

Longitude: -95.3435

1.1.2.2 Description of Threat

The Site is bordered by residential properties and a charter school. Releases of chemicals from the site
have been documented into residential areas south of the site as a result of previous spills. These spill:
have been cleaned up but residual contamination remains which will need to be further investigated.
Additionally, the area is saturated with phenolic odors believed to be associated with several of the
vacuum boxes and historic releases from these containers.

The primary threats assoicated with the site is the potential exposure to the surrounding populations fro
releases from the containers located on the site. Additionally, stormwater could carry materials spilled «
materials already spilled off-site inpacting both the residential populations and the environment.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The site is abandoned and has been significantly vandalized since 2010. Roll-off boxes and Tank
Trailers have been stolen from the site and chemicals have been deposited in other on-site containers,
secondary containment of aboveground storage tanks, and on the ground surfaces. Additionally,
containers have deteriorated and continue to deteriorate and have leaked chemicals to the ground
surfaces. The site has approximately 11 vacuum boxes, 2 roll-off boxes, 12 frac tanks, 2 Tanker Trailet
20 Aboveground Storage Tanks (ASTs), 15 Waste Water Treatment Tanks, Waste Piles, and numerous
totes, vats, drums, and smaller containers. The site currently floods during rainfall events as on-site
storm drains have been plugged. Stormwater from a portion of the site drained into the neighborhood t
the south through early August 2014 at which time the City of Houston and the TCEQ blocked drainage
(diking) from continuing to drain into the above and below ground drainage system in the
neighborhood. Stormwater continues to drain off-site into the storm drain at the northwest side of the
facility heavy rains cause the pooled area to reach capacity.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date

The EPA has mobilized its ERRS and START Contractors to begin to address the issues associated wi
the Site. The EPA Team is in the process of conducting site setup activities. Additionally, container
sampling and laboratory and field chemistry is being conducted to determine potential bulking and
disposal options. Also, the EPA is working with the City of Houston on the potential for discharge

of potentially contaminated stormwaters into the sanitary sewer to be treated at the City's Sewer
Treatment Plant. As analytical results are received, disposal options will be determined and disposal of
containerized waste will begin.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The EPA and TCEQ are currently reviewing facility documents to identify PRPs. If liable and viable
PRPs are identified, the EPA will begin negotiations for a potential takeover of the current response
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2.1.4 Progress Metrics

Waste Stream | Medium

Quantity

Manifest #

Treatment

Disposal

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

The response activities will involve the disposal of the following containers:

Vaccum/Roll-Off Boxes;
Frac Tank Wastes;

Aboveground Storage Tanks;

aRrwbON =

2.2.1.2 Next Steps

Totes, Drums, and Smaller Containers;

Contaminated Soils, Asphalt, and Concrete;

Management of Stormwaters and Address Building Drainage;

The EPA Team is currently taking the following activities:

1. Sampling of the various containers above to determine disposal options for wastes;
2. Conducting emergency actions to prepare site for storm events in order to reduce the likelihood of of
site drainage into the residential neighborhood;
3. Procuring and setting up on-site offices;

4. Complete procurements and set up off-site disposal.

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *
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Budgeted || Total To Date|| Remaining | % Remaining
Extramural Costs
ERRS - Cleanup Contractor $1,850,000.00 $0.00|| $1,850,000.00 100.00%
START $150,000.00 $0.00{| $150,000.00 100.00%
Intramural Costs
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Total Site Costs $2,000,000.00 $0.00(| $2,000,000.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made 1
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. Tt
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities
3.1 Unified Command

3.2 Cooperating Agencies

City of Houston
Texas Commission on Environmental Quality

4. Personnel On Site
No information available at this time.

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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